COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 20/ 2015

ESTI MATE SUMVARY 11: 22: 43
CONTI D C19441 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 19441- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 143.5 DAYS TI VE ALLOW 110 WORK DAYS
SH 14 H GH PARK FI RE M Tl GATI O PERCENT TIME:  130. 45 ORI G TI VE ALLOW 109 WORK DAYS
PRQJECT NO. 0141-023
SH 14 H GH PARK FI RE M Tl GATI O
NAVE OF RQAD: 014B
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
AVERI CAN CI VI L CONSTRUCTORS, | NC. PAY PER OD ENDI NG 01/ 29/ 2015 DATE TI ME STARTED 07/22/2013
4901 S. Wndermere St DATE LET 06/ 13/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 28/ 2013 DATE TI ME STOPPED 10/ 10/ 2014
DATE CONTRACT EXECUTED 07/ 17/ 2013 DATE ACCEPTED 10/ 10/ 2014
Littl eton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 07/ 22/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,323,081. 48 PARTI Cl PATI NG $ - 78, 500. 00 $ 0.00
AWARD PRQIECT AMT: $  2,357,805.00 NON-PARTI Cl PATI NG 2,367, 365. 83 34,073.03
PERCENT COVPLETE: 98. 53% TOTAL EARNI NGS 2,288, 865. 83 34,073.03
FUNDS AVAI LABLE: $ 34, 215. 65 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 288, 865. 83 34,073.03
TOTAL CLAI VB $ 0.00 RETAI NAGE - 35, 367. 08 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2, 253,498.75 34,073.03
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2, 253,498.75 34, 073.03
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 34,073.03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19441-BI D ESTI MATE RUN 04/ 20/ 2015
PRQJECT: 00141- 023 ESTI MATE NO 0008 11: 22: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 631-00100 *H ghway Design & Construction CMD 2 0. 000 0. 000
LS 0. 000 0. 00
2, 333, 805. 00000 0. 000 0. 00
0010 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70014 F/ A Incentive MI estones 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0021 900- 00006 Added Item (Dol lar)/ Hwy Design & Construction CMO 2 2,217, 729. 000 2,217,729. 000
DOL 0. 000 0. 00
1. 00000 2,217,729. 000 2,217,729.00
0022 626- 00100 Mobi li zation (w o Autopay) CMO#02 1. 000 1. 000
LS 0. 000 0. 00
116, 076. 00000 1. 000 116, 076. 00

0025 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0026 700- 70019 F/ A Asphalt Cenent Cost Adjustnent -142. 620 0. 000
F A -142. 620 -142.62
1. 00000 -142. 620 -142. 62
0030 700- 70050 F/ A Renoval Debris 53, 665. 040 0. 000
FA 26, 832. 520 26, 832. 52
1. 00000 26, 832. 520 26, 832. 52
0035 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0060 900- 00006 Added Item (Dol lar)/ Price Reduction -512. 200 -512. 200
DOL 0. 000 0. 00

1. 00000 -512. 200 -512. 20



CONTI D: C19441 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19441-BI D ESTI MATE RUN 04/ 20/ 2015
PRQJECT: Q0141- 023 ESTI MATE NO. 0008 11:22: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0065 700- 70034 *F/ A Extra Wrk Quardrai l 14, 766. 260 0. 000
FA 7,383.130 7,383.13
1. 00000 7,383.130 7,383.13
CAT 0200 CURRENT AMI  $ 2,401,581.48 % 34,073.03% 2,367, 365.83
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0040 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0045 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0050 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0055 620- 00040 Li qui dat ed Danmages -102, 500. 000 -102, 500. 000
DOL 0. 000 0. 00
1. 00000 -102, 500. 000 -102, 500. 00
CAT 0400 CURRENT AMI  $ -78,500.00 $ 0.00% -78,500.00

PRQJIECT TOTAL CURRENT AMI $ 2,323,081.48 $

34,073.03% 2,288, 865.83



